CITY GOVERNMENT OF SAN PEDRO Report on Fund Utilization and Status of Program/Project Implementation For the Quarter Ending December 2024

Fund Source	Date of Notice of Authority to Debit Account Issues (NADAI)	Type of Program/Project	Name Title of Program/Project	Specific Location	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries	Amount (PhP)			Estimated Period of Completion (month and	Program/ Project Status
116							Received	Obligation	Disbursement	year)	
Local Government Support	November 30, 2023	Multi-purpose	, ,	Region IV-A	1. Procurement process -	All constituents	50,000,000.00	N/A	49,829,497.53	December 2024	100.00% Physical
Fund - Financial Assistance		Building	Phase 3 - Construction of	(CALABARZON)	Public Bidding	in the different					Completion
to Local Government Units			Multipurpose building - San			sectors of the					
(LGSF-FALGU) as provided			Pedro City Sports Complex		2. Post qualification	city					100.00%
under the FY 2023 General			to benefit all Sectors of the	Pedro, Laguna	requirements to qualified						Disbursement
Appropriations Act (GAA),			population in Barangay		bidder; Approval of						
Republic Act (RA) No.			Landayan, City of San		Resolution; Issuance of						
11936			Pedro, Laguna, Region IV-A		Notice of Award; Contract						
			(CALABARZON) -		Signing; Issuance of Notice						
			(0403425000)		to Proceed (NTP)						
					3. Project Implementation						*
					4. Coordination meetings						
					with Contractors					-	
					5. Monitoring and Evaluation						

Certified Correct by:

The Local Finance Committee (LFC)

LIZEL F. JORVINA City Budget Officer (Officer-In Cha

dget Officer (Officer-In Charge)

/ ENELYN D.S. ABAIGAR
City Treasurer

Cty Accountant

City Planning and Development Coordinator (Officer-In-Charge)

Attested by:

City Mayor

City of Sarjings 2 MONTBJO

Received By: Local Government Operations Officer

Date 8 ne: 18 mpr. 1025 13:44

238 2020 Local 318 / 8081164